



Legend

- - - Priority 1
- Priority 1 Sewer Manhole Sealing
- - - Priority 2
- X Pump Stations
- RTB ● DMAF 4 Retention Treatment Basin
- Completed Capital Projects

Schedule A: Sewer Master Plan Implementation Priority Projects

Prepared by Engineering - Geomatics

June 2026 E410A

PUMP STATION NAME	PUMP STATION ID	STATUS
Prince Road PS	P1	Under construction (Commission mid 2026)
St. Rose PS	P2	Under construction (Commission end of 2026)
St. Paul PS	P3	Under construction (Commission end of 2026)
Pontiac PS	P4	In design
East Marsh PS	P5	Construction to start Spring 2026