
New City Hall Steering Committee 
Meeting held December 16, 2019 

 
 

A meeting of the New City Hall Steering Committee is held this day commencing 
at 9:30 o’clock a.m. in Room 204, 350 City Hall Square West, there being present the 
following members: 

 
Mayor Drew Dilkens, Chair 
Councillor Fred Francis 
Councillor Jo-Anne Gignac 
Councillor Jim Morrison (arrives at 9:31 a.m.) 
Councillor Ed Sleiman 

 
Also present are the following resource personnel: 

 
Wadah Al-Yassiri, Project Administrator 
Onorio Colucci, Chief Administrative Officer 
Valerie Critchley, City Clerk 
James Chacko, Senior Manager Parks 
Jill Braido, Corporate Marketing & Communications Officer 
Tom Graziano, Senior Manager Facilities 
Thom Hunt, City Planner 
Josie Liburdi, Technologist II 
Joe Mancina, Chief Financial Officer, City Treasurer 
Cathy Masterson, Manager Cultural Affairs 
Norm Synnott, Chief Information Officer, Executive Director of Information 
Technology 
Dave Soave, Manager Operating Budget Development & Financial Administration 
France Isabelle Tunks, Senior Manager Development Projects 
Mark Winterton, City Engineer 
Karen Kadour, Committee Coordinator 

 
 
1. Call to Order 

 
The Chair calls the meeting to order at 9:30 o’clock a.m. and the Steering 

Committee considers the Agenda being Schedule A, attached hereto, matters which are 
dealt with as follows: 
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2. Declaration of Conflict 

 
None disclosed. 

 
 
3. Adoption of the Minutes 

 
Moved by Councillor Sleiman, seconded by Councillor Gignac, 
That the minutes of the New City Hall Steering Committee of its meeting held May 

15, 2019 BE ADOPTED as presented. 
Carried. 

 
 
4. Business Items 

 
4.1 Project Update 

 
W. Al-Yassiri highlights the success of the recycling process of the demolition of 

the old city hall along with the coordination with the Planning and Building Departments. 
 

Councillor Francis adds congratulations to a job well done from a project 
management standpoint. 

 
Moved by Councillor Sleiman, seconded by Councillor Gignac, 
That the report of the Project Manager dated December 5, 2019 entitled 

“Demolition of Old city Hall – Project Update, December 2019” BE RECEIVED. 
Carried. 

 
 

4.2 Financial Summary Update 
 

In response to a question asked by Councillor Gignac regarding the connecting 
canopy, W. Al-Yassiri responds the location of the District Energy lines will be impacted 
by the construction of the connecting canopy. He adds the District Energy lines will have 
to be relocated if the canopy is to be put in place as part of the civic plaza construction. 

 
F. Isabelle-Tunks responds there are other options to consider regarding the 

placement of a canopy between the 400 City Hall Square East and 350 City Hall Square 
West buildings which will be evaluated as part of the civic plaza design. 

 
Councillor Gignac states the matter relating to the canopy (at a cost of $210,000) 

should be considered outside of the plaza discussion. She notes the canopy is intended 
to protect the public from inclement weather between the two buildings. 
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T. Hunt indicates the canopy construction will be the first phase of the civic plaza 
design. 

 
Moved by Councillor Sleiman, seconded by Councillor Gignac, 
That the report of the Manager, Operating Budget Development & Financial 

Administration dated December 16, 2019 BE RECEIVED. 
Carried. 

 
 

4.3 New Business 
 

New City Hall Expansion Space 
 

Discussion ensues regarding the use of the expansion space on the third floor of 
New City Hall, 350 City Hall Square West. 

 
Councillor Gignac requests that a fulsome data driven document that provides 

information relating to the Corporation of the City of Windsor’s square footage assets be 
provided. 

 
Moved by Councillor Sleiman, seconded by Councillor Morrison, 
That the report of the Senior Manager of Engineering/Deputy City Engineer entitled 

“New City Hall Expansion Space – 3rd floor Space Needs Business Case” BE 
APPROVED. 

Carried. 
Councillor Francis voting nay. 

 
 

5. New City Hall Project Executive Committee Minutes 
 

Moved by Councillor Gignac, seconded by Councillor Francis, 
That the minutes of the New City Hall Project Executive Committee of its meetings 

held May 7, 2019 and October 11, 2019 BE RECEIVED. 
Carried. 

 
 

6. Other Business 
 

In response to a question asked by Councillor Morrison regarding who is permitted 
to park in Lot 20 adjacent to City Hall, M. Winterton responds this lot is dedicated as the 
Mayor and Councillors’ lot. 

 
 
7. Adjournment 
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There being no further business, the meeting is adjourned at 9:58 o’clock a.m. 

 
 
 
 
 
 
 

CHAIR 
 
 
 

COMMITTEE COORDINATOR 
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